
 

 

Final Report 

 

Shoal Management Project 

ISLE OF PALMS (SC) 

 

Prepared for: 

City of Isle of Palms 

PO Box 508  Isle of Palms SC  29451 

 

 

Prepared by: 

Coastal Science & Engineering (CSE) 

PO Box 8056  Columbia SC  29202-8056 

 

 

 

[CSEï2384ïFR] 

July 2012 

 

 
COVER PHOTO  ï  Natural dune building at the Isle of Palms.  Nourished beaches offer substrate 
for vegetation.  As in the case of these sea oats, vegetation traps sand and builds dunes.  Dunes, 
in turn, provide habitat for sea-turtle nesting and offer storm protection for structures. 

[July 2012 photo by S Traynum] 
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INTRODUCTION 

This report is submitted following completion of the 2012 Isle of Palms Shoal Management 

Project.  It provides a summary of the project, which was constructed March-April 2012 by 

Baker Infrastructure Group Inc (Garden City GA).  The project was implemented to restore an 

erosional hot spot which has reduced the beach width at the eastern end of the island since 

the 2008 nourishment project.  Work was authorized by federal and state permits (P/N 2010-

1041-2IG) and financed by funds held in escrow by the City of Isle of Palms, South Carolina 

(Dick Cronin, Mayor; Linda Lovvorn Tucker, City Administrator).  The project involved excavat-

ing 87,763 cubic yards (cy) of sand from the wet beach in a site of recent shoal attachments 

and deposition of the same volume in the erosional area.  All work was completed by land-

based equipment working daylight hours.  Coastal Science & Engineering (CSE) was the 

project engineer. 

The present report includes: 

 Brief summary of the project setting, purpose, and project description. 

 Summary of project planning and permitting. 

 Description of bidding procedure and results. 

 Summary of construction. 

 Summary of beach volume and shoreline changes. 

 Summary of permit-required monitoring. 
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PROJECT AT A GLANCE 

Å Construction Cost ˈ $245,019.35 

Å Pay Quantity Moved ˈ 87,763 cubic yards 

Å Working Days ˈ 21 from 12 March 2012 thru 10 April 2012 

Å Contractor ˈ Baker Infrastructure Group, Garden City, GA 

Å Engineer ˈ Coastal Science & Engineering, Columbia, SC 

Å Sponsor ˈ City of Isle of Palms, SC 

Å Permit Number ˈ 2010-1041-2IG 

Å Borrow Area (Fig 1) ˈ 2,000 linear feet from station 276 to station 296 

 (Beach Club Villas I to Shipwatch)  

Å Fill Area (Fig 1) ˈ 1,400 linear feet from station 306 to station 320 (Port OôCall to 

18th fairway) 

Å Equipment Used ˈ 1 track-hoe excavator; 3 off-road dump trucks, 1 bulldozer 

 

 

  

FIGURE 1.  General project plan showing the borrow and fill areas.  Aerial image (July 2011) courtesy IMC Inc (Charlotte NC). 
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BACKGROUND 

The morphology and shoreline evolution of the eastern end of Isle of Palms has been studied 

in detail since the 1980s (Kana & Dinnel 1980, ATM 2006).  This area is heavily influenced by 

Dewees Inlet and the process of shoal bypassing (Fig 2)ˈwhich is when volumes of sand are 

released from the offshore shoals (ebb-tidal delta) of the inlet, then migrate and attach to the 

beach.  Periodic shoal bypassing accounts for the historical accretion along Isle of Palms; 

however, it is also a cause of localized erosion in the vicinity of each bypassing event.  The 

bypass cycle consists of three stages: 

 Stage 1 is the emergence of an offshore shoal and its release from the ebb-tidal 

delta. 

 Stage 2 is onshore migration and initial attachment of the shoal and accompanying 

response of the beach. 

 Stage 3 is the merging of the shoal with the shoreline and spreading of the shoal 

sand to adjacent areas. 

Stage 2 is generally the period of maximum erosion along the shoreline flanking the shoal.  

The cycle moves to Stage 3 when the shoal fully merges with the beach.  Waves then drive 

sand away from the bulge and spread it alongshore.  Gaudiano and Kana (2001) found that 

bypassing events occur at the northeast end of Isle of Palms every ~6.6 years, on average 

(though the interval may be as short as two years or greater than ten years).  Individual 

events can vary in size, adding from less than 100,000 cubic yards (cy) to well over 500,000 

cy.  The additions of sand near the downcoast limit of the ebb-tidal delta produce salients (ie ï 

seaward bulges) at the attachment point.  Accumulations of sand create the characteristic 

ñdrumstickò barrier-island shape with a wider upcoast end and a narrow spit at the downcoast 

end (Fig 3) (Hayes 1979). 

Localized erosion associated with these shoal-bypass events has often led to the need for 

remedial action.  Table 1 lists relevant studies and projects that have addressed erosion at the 

east end of Isle of Palms. 
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FIGURE 2.   
 
[LEFT] 
Schematic of the shoal-bypass cycle originally modeled 
from a bypass event at IOP.  During Stages 1 and 2 of 
the cycle, accretion in the lee of the shoal is 
accompanied by erosion on either side of the attachment 
site.  (After Kana et al 1985) 
 
[RIGHT] 
Shoal-bypass event at the northeastern end of IOP.  The 
upper photo shows a shoal in Stage 1 of the bypass 
cycle in March 1996.  The middle image, taken in 1997, 
shows that the shoal is beginning to attach to the beach 
and is in Stage 2 of the bypass cycle.  The lower image 
(from December 1998) shows the shoal completely 
attached (Stage 3), and sand has spread to previously 

eroded areas. 
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FIGURE 3.   Isle of Palms is a typical ñdrumstickò barrier island (after Hayes 1979), where the upcoast end is wider 
due to sediment accumulation through shoal-bypass events, and the downcoast end usually forms a growing 
recurve spit.  Other examples of drumstick barrier islands along South Carolina are Bull Island, Kiawah Island, and 
Fripp Island.  Zones of sediment transport reversal generally occur in the lee of delta shoals which are situated 
offshore.  Upon shoal attachment to the beach, transport directions in the vicinity of the shoal switch, spreading 

sand away from the attachment point (see for example ð Fig 2). 
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The general findings of prior studies and projects are that: 

 The portion of a beach near an inlet is typically the most dynamic area of an island. 

 Inlet shoals are periodically released from the ebb-tidal delta and merge with the 

beach. 

1980 Kana & Dinnel 
Provides detailed analysis of the causes of erosion on Isle of Palms 
along Dewees Inlet, documents sand circulation patterns, and 
recommends a terminal groin near the 17th tee of the golf course 

1981 Project Groin at 17th tee along Dewees Inlet 

1982 Sexton & Hayes 
Discusses the impacts of inlets on the adjacent shorelines and 
implications for shoreline management 

1983 Project 
Sand scraping and seawall construction ς Mariners Walk, Beach Club 
Villas, etc 

1984 Project ~350,000 cy nourishment (source ς 41
st
 Street marina basin) 

1983 Kana,  Siah & Williams 
Review of historical shorelines and recommended 25-year setback for a 
proposed building (Shipwatch) 

1982-
1984 

RPI Annual beach monitoring reports 

1984-
1987 

CSE Annual beach monitoring reports 

1985 Kana, Williams & Stevens 
Review of the 1982-1984 shoal-bypass event which led to construction 
of a seawall and nourishment 

1987 Williams & Kana 
Review of the 1985-1987 shoal-bypass event and recommendations for 
shoal scraping and a monitoring program 

1997 Project Sand scraping 

1999 Kana, Hayter & Work 
Detailed review and conceptual model of shoal-bypass dynamics based 
on Dewees Inlet/Isle of Palms 

2006 ATM Erosion assessment and beach nourishment plan 

2007 CSE Shoreline assessment and long-range beach restoration plan 

2008 IOP 
Long-term beach management plan and recommended alternatives for 
mitigation 

2008 Project 
Beach restoration project (~900,000 cy) (source ς offshore deposits 
~2.5 miles south of Wild Dunes) 

2012 Project Shoal management project (~88,000 cy transferred) 

TABLE 1.   Relevant studies and projects concerning erosion at the eastern end of Isle of Palms. 
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 Shoals add sand to Isle of Palms and spread quickly to other areas, leaving a net 

sand deficit at the east end. 

 Erosion and accretion associated with the bypassing shoals are highly localized 

and can move the shoreline hundreds of feet in any given year. 

 Localized erosion has necessitated remedial action including constructing seawalls, 

sand scraping, and nourishment. 

 Borrowing sand from accretional areas for restoration of the erosional areas is the 

most cost-effective and least environmentally impacting alternative. 

2008 Beach Restoration Project 

A large shoal-bypass event began to impact the east end of Isle of Palms in 2004.  An 

emergent shoal was migrating toward shore, centered near the Wild Dunes Property Owners 

Beach House.  By 2006, characteristic erosional arcs adjacent to the attachment site resulted 

in insufficient dry beach in front of properties between the Summerhouse and Ocean Club 

units.  Small sandbags (~1 cubic foot) were placed along the dune or face of the structures 

but quickly washed away.  Larger sand bags (~1 cy) were then placed and maintained until 

the 2008 project (Fig 4).  The shoal attached in 2007, creating a pronounced bulge in the 

shoreline and forming an ephemeral lagoon between the accreted bar and previous beach 

(Fig 5).  CSE (2007) determined that due to the size and position of the shoal, and the 

severely eroded condition of the adjacent shoreline, the beach likely would not restore itself 

naturally (under Stage 3) within an acceptable time frame or to an acceptable extent along the 

impacted structures.   

The City took the lead in implementing a restoration project which placed ~847,400 cy via 

hydraulic dredge in three reaches between 53rd Avenue and the 17th hole of the Links Course.  

The sources of borrow sand were several areas 2ï3 miles from the beach (Fig 6).  The project 

was completed over a period of 33 working days from 24 May 2008 through 25 June 2008 

(CSE 2008).  As part of the project, accessible sandbags were removed and discarded.  The 

measured placed volume was 933,985 cy, a difference of ~10 percent from the design quan-

tity.  The difference was not a pay quantity.  Average fill volumes were ~75 cubic yards per 

foot (cy/ft) in Reach A, ~104ï180 cy/ft in Reach B, and ~27 cy/ft in Reach C.  Nourishment 

increased the beach width by over 300 feet (ft) in some places (Fig 7). 
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FIGURE 4.   Small sandbags were placed in front of structures (upper); however, these quickly 
washed away, and large sandbags were placed on top of the remaining sandbags (lower). 

[Upper photo from Coastal Carolina University BERM Program] 
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FIGURE 5. 
 
[UPPER]   February 2007 oblique aerial image 
of the northeast end of Isle of Palms.  Note 
the attaching bar and erosional arcs on either 
side of the shoal attachment area. 
 
 
[LOWER]   December 2007 image of Project 
Reach.  Note how the shoal sand has 
merged with the beach, creating a temporary 

lagoon feature. 
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FIGURE 6.   Project map of the 2008 restoration project.  Fill was placed in areas showing focused erosion 

which had occurred from an ongoing shoal-bypass event. 
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FIGURE 7.   Aerial and ground photos of Reach B of the project area before (left images) and after (right images) nourishment.  
Over 550,000 cy of sand were added to the area, widening the beach by over 300 ft.  The northern end of this reach has been an 
erosional hot spot since the project and is the general location of the current shoal-management project. 
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Post-Nourishment Changes 

CSE, at the direction of the City, completed post-project monitoring surveys in 2009, 2010, 

and 2011 encompassing the entire island and offshore delta of Dewees Inlet.  Detailed results 

are presented in reports generated from monitoring data.  In general, the project has per -

formed well.  Since 2008, two additional shoals emerged and attached to the beach, one 

attaching in 2009 and one in 2010.  These shoals led to further accretion in the area near the 

Wild Dunes Property Owners Beach House and facilitated erosion of portions of the nourished 

area. 

The most significant event since the project was the relocation of the Dewees Inlet main 

channel (Fig 8).  In 2007, the channel (C in Fig 8) deflected southwest, running parallel to the 

shoreline until curving seaward in the vicinity of Shipwatch.  A large offshore sand body (shoal 

ï O) has been migrating southwest since 2007 (first available data), and has now closed off 

the old channel.  A new channel (N) is forming to the northeast (in line with Dewees Inlet).  

The result is that the sand originally on the seaward side of the old channel has been 

ñreleasedò from the delta and is in the process of merging with the shoreline. 

As of April 2012, the shoal (O) is less than 1,500 ft from the shoreline, and migrating at a rate 

of ~500 ft/yr (landward rate at station 292+00 from December 2011 to April 2012).  The 

portion of the old ebb-tidal delta (associated with the original channel) is also migrating 

towards the beach, providing a source of sand to the southern portion of the project area 

(Reach A ï Grand Pavilion area).  As of June 2011 (three years after nourishment), ~66 

percent of the nourishment volume remains within the fill limits, which includes 37 percent 

remaining in Reach A, 76 percent remaining in Reach B, and 129 percent remaining in Reach 

C.  Lost sand has spread downcoast and led to accretion of non-nourished areas.   

Two areas considered ñerosional hotspotsò have shown greater-than-average erosion since 

the project.  One is near Beachwood East and the other is near Seascape, Ocean Club, and 

the 18th green of the golf course.  The area near Beachwood East maintains a sufficient 

setback and dune protection, despite recent erosion.  By 2011, the area near Ocean Club had 

eroded to a point where wave runup reached a dune walkover and encroached on the 18 th 

green of the Links Course (Fig 9).  Small additions of sand were added by private entities to 

rebuild the dune fronting the green, but this sand quickly washed away.   
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FIGURE 8. 
 
Digital terrain models (DTMs) of the Dewees 
Inlet ebb-tidal delta.  Blue shades represent 
deep water and the inlet channel.  Yellow 
shades are shallow water; orange shades are 
shoals (breakers).  The red area is the dry-
beach/dune area. 
 
Note the location of the inlet channel in 2007  
(ñCò) and offshore shoals (ñOò). 
 
By 2009, the shoal (O) had migrated south-
west, encroaching on the channel.  A new 
channel (ñNò) formed in a break in the delta. 
 
By 2011, the old channel was completely 
closed, and the shoal began to migrate 
landward. 
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FIGURE 9.   Condition of the shoal-management project fill area in August 2011 during Hurricane 
Irene, which passed offshore of South Carolina but produced significant wind and waves at Isle of 
Palms. 
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Due to the channel avulsion event occurring in Dewees Inlet, no new shoals were expected to 

attach to the beach and naturally rebuild the erosional hotspot near the Ocean Club units  in 

sufficient time to avoid damage to infrastructure.  Remedial action would be required to avoid 

a situation similar to the 2007 condition (sandbags fronting structures, no dune or dry beach).  

Alternatives included placing sandbags, small-scale nourishment via inland sources of sand, 

borrowing from shoal-attachment areas, and large-scale offshore nourishment. 

The two alternatives in line with recommendations from the Cityôs Long-Term Beach Manage-

ment Plan (IOP 2008) were sand borrowing from the accretion zone, and large-scale nourish-

ment via offshore sources.  For the volumes involved, large-scale nourishment was not cost 

effective.  Borrowing sand from the accretional area was considered the most cost effective 

and environmentally friendly alternative to rebuild the beach in the erosional hot  spot.  A moni-

toring survey in June 2011 revealed the condition of the beach and the potential borrow area, 

warranting a project within the next year.  The City retained CSE for final design and project 

implementation services in anticipation of a project occurring in winter 2012. 

Permitting 

Anticipating the need to implement a sand redistribution project at some point in the future, 

the City authorized a permit application for a shoal management project.  CSE met with repre-

sentatives from regulatory and resource agencies on 2 September 2010 to discuss the 

intended goals and initial design of the project.  CSE submitted a joint application to 

SCDHEC-OCRM and the USACE on 7 October 2010.  Following submission of the appli -

cation, CSE was informed that a Biological Assessment (BA) report and an Essential Fish 

Habitat (EFH) report would be required.  These reports facilitate an evaluation by USFWS and 

NMFS of the impacts of the project on endangered and threatened species.  The reports were 

submitted to the agencies in February 2011. 

A joint public notice was issued on 2 December 2010, and CSE received public and agency 

comments in March 2011.  CSE submitted a detailed response to the comments on 12 April 

2011, and received additional comments 17 June 2011.  CSE replied to these additional com-

ments on 22 July 2011.  OCRM issued the state permit (P/N 2010-1041-2IG) on 31 August 

2011.  The USACE issued the federal permit on 27 February 2012 and a modification letter on 

9 March 2012 (allowing work to extend through April 30 and a pre-project lighting survey to be 

conducted in March rather than May).   
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The permit allowed for two events over a five-year period, with each event moving up to 

250,000 cy of sand.  The permits also included special conditions which required immediate 

post- and 1-year post-project surveys, lighting surveys, and sediment compaction monitoring.  

A trigger line was established that required that the +5 ft NAVD contour must be within 100 ft 

of structures in the erosional area before a project would be performed.  Similarly, a buffer line 

was established in the borrow area 400 ft from the building l ine to ensure that an adequate 

beach remained in the borrow area following the project (Fig 10).  No sand was to be bor-

rowed landward of this line.  The permit allows for borrowing or filling of any portion of the 

beach between 53rd Avenue and the groin near the 17th tee of the Links Course.  This 

flexibility allows the City to manage the shoreline during shoal-bypass events, regardless of 

where they attach to the beach.  An example plan is shown in Figure 11.  Copies of the permit 

application, comment letters and responses, and permits are given in Appendix 1.   

  

FIGURE 10.   July 2011 aerial photo showing the 400-ft buffer line (blue), 100-ft trigger line (red), and position of the June 1022 

+5-ft NAVD contour. 
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PROJECT IMPLEMENTATION 

Final Design 

The final design of the project was determined by the condition of the erosional hot spot and 

availability of borrow material seaward of the 400 ft buffer line.  The condition of the beach in 

December 2011 resulted in the project being limited to the available sand in the borrow area.  

CSE recommended the bid quantity be limited to a maximum of 90,000 cy with a base quantity 

of 60,000 cy.  While more sand was present in the potential borrow area (~130,000 cy), the 

beach in the borrow area was in an eroding state. 

CSE recommended a lower quantity to avoid the chance that the contractor would not be able 

to excavate the contract quantity (which could warrant a claim by the contractor).  The maxi-

mum quantity of 90,000 cy would restore the fill area to its near post-nourishment condition, 

though spreading of the fill was expected.  By setting the base bid at 60,000 cy, with an 

alternate of an additional 30,000 cy, the City had flexibility to end the project in the event the 

beach condition reached a point where additional excavations would leave the borrow area in 

an unacceptable condition.   

The design berm was triangle-shaped, with the center of the triangle near station 314+00 

(Ocean Club) and elevation of +6 NAVD.  This shape was selected to prolong the life of the fill 

as it spreads naturally.   The slope of the beach face was assumed to be 1 on 20.  Fill limits 

were between station 306+00 (Port OôCall) and station 320+00 (18th fairway) (Fig 12).  Limits 

of the borrow area were from station 276+00 (Beach Club Villas I) to station 296+00 (Ship-

watch) (see Fig 12).  In the borrow area, excavations were designed to reach ī6 ft NAVD and 

were restricted to the area seaward of the 400-ft buffer line.  The plans did not dictate specific 

equipment or means by which the sand would be transferred (only that work must be per-

formed ñin-the-dryò).   

 

  

FIGURE 12.   [following page]   Final design of the 2012 shoal-management project showing limits of the borrow and fill areas 
and the project baseline. 
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Figure 12 (11by17 foldout) 
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Bidding 

Plans and specifications were made available to contractors on 27 January 2012.  An adver-

tisement for the work was published in the Post and Courier on 28 January 2012.  The public 

bid opening was set for 17 February 2012 at City Hall.  A mandatory pre-bid meeting was held 

9 February 2012 at the Wild Dunes Property Owners Association Beach House.  Representa-

tives from 13 contractors were present as well as representatives of CSE, IOP, and Wi ld 

Dunes Community Association.  Details of the project were discussed and questions were 

answered via an addendum to the bid package (Appendix 2).  The work was bid as lump sum 

with separate pricing for the base quantity and alternate quantity.   

Bids were received by the City until the public bid opening.  The City received bids from seven 

contractors.  Bids ranged from $250,500 to $930,000 for the maximum quantity (90,000 cy) 

with the low bidder being Baker Infrastructure Group Inc from Garden City (GA).  The bid 

tabulation is given in Table 2.  CSE reviewed the bid packages and interviewed references for 

Baker.  City attorneys certified the bid bonds for the top three bidders.  CSE recommended 

the City award Baker the contract for the base quantity, reserving the alternate quantity to be 

awarded after the beach condition could be evaluated during the project.  Notice of Award was 

issued to Baker on 1 March 2012 for $177,000 to excavate and place 60,000 cy of material.   
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Construction 

A pre-construction meeting was held 8 March 2012 at City Hall.  Representatives from Baker, 

CSE, the City, Isle of Palms Police Department, Wild Dunes Community Association, and Wild 

Dunes Resort were present.  Details of construction were discussed, including public safety, 

truck counting, environmental protection, and work schedule.  The contractor (Baker) began 

mobilizing equipment to Isle of Palms around 8 March.  Notice to proceed was issued 9 March 

2012.   

Figures 13ï15 show construction activities.  The contractor mobilized two Volvo A25 and one 

Volvo A30 off-road dump trucks, one Komatsu 360 excavator, and one Komatsu 61px dozer to 

the site.  Excavations began the morning of 12 March 2012.  The work was accomplished by 

excavating rows of beach ~10 ft wide by ~150 ft long and ~3 ft deep.  Excavations occurred 

near the waterline, following it out during falling tide and back in during a rising tide.  Work 

ceased during high tide so all holes would infill.  The excavator moved parallel to the beach 

from the south end of the borrow site to the north end, then moved back to the south end.  

This method allowed room for the trucks to maneuver between the excavated holes. 

Loaded trucks drove along the wet-sand beach to the fill area, where they dumped piles in a 

line along the length of the fill area (sometimes placing more sand in a given area to meet the 

design template).  The contractor chose to leave the piles overnight, allowing the high tides to 

erode and redistribute the sand in a natural profile.  Occasionally, accumulated sand piles 

would be bulldozed to the design elevation (+6 ft NAVD) according to the plans.  This strategy 

allowed the contractor to minimize equipment time and still produce a natural beach slope.  

Work progressed in this manner for the duration of the project. 

Progress surveys were completed intermittently during construction.  These surveys enabled 

monitoring the condition of the borrow area to ensure that sufficient sand was available for 

excavation and that the 400 ft buffer line was not breached.  Following the condition survey of 

19 March 2012, CSE recommended the City award the additional 30,000 cy to the contractor.  

Included was a caveat that the City could stop work in the event the beach condition reached 

a point where the City felt additional excavations should not occur.  A change order was 

issued on 27 March for excavating and placing up to an additional 30,000 cy.   

  



 

Coastal Science & Engineering  Shoal Management Project 
FINAL REPORT [2384]  Isle of Palms, South Carolina 28 

  

FIGURE 13. 
 
Construction photos of the project in March 2012. 
 
Excavated holes would infill during the ensuing 
high tide.  Once the excavator moved out of an 
area, beachgoers were able to re-occupy the 
site. 
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FIGURE 14.   Construction photos of the project in March 2012. 
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FIGURE 15.   Construction photos of the project in April 2012. 
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Payment Quantity 

Payment for the work was to be for total volume excavated, hauled, and placed.  This was 

determined via numbers of truckloads.  Truckloads were counted by off-duty staff from the 

City.  Volumes for each type of truck were determined by surveying a dumped pile and 

computing the volume from the survey data.  Per terms of the contract, Baker reviewed the 

CSE load volume calculations and agreed to the nominal quantities proposed for each truck.   

The A25 trucks showed a volume of 28 cy per truck, while the A30 trucks hauled a volume of 

31 cy per truck.  This method provides a ñlooseò volume measure, meaning the actual in-place 

volume will be less due to sediment compaction when the sand is subject to breaking waves.  

The only way to compensate for the compaction factor is to either apply a correction factor to 

the measured volumes (~10ï20 percent) or measure in-place volumes via detailed surveys.  

Either of these methods would result in a higher bid price for the work.   

Payment quantity was determined by multiplying the total number of loads for each truck by 

that truckôs haul volume.  Work was completed over 21 working days between 12 March and 

10 April 2012.  The volume moved was 87,763 cy for a total price of $245,019.35  (60,000 

cy at the base price of $2.95/cy and 27,763 at the alternate price of $2.45/cy).  On average, 

4,179 cy were transported per day by the contractor.  Table 3 summarizes daily loads/volumes 

for the project.  Figure 16 shows photos of the completed fill area. 

FIGURE 16. 
 
Images of the completed fill area on 10 
April 2012. 
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TABLE 3.   Summary of daily load counts and volumes moved.  Load volumes were based on surveys of individual 

loads and were agreed upon by the contractor, CSE, and the City prior to construction. 
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FIGURE 17. 
 
Calculation of unit-width profile volumes is 
a means of comparing the condition of one 
section of beach with another. 
 
Profile volumes are the amount of sand 
contained in a one-foot length of beach 
between specified elevations. 
 
[After Kana 1990] 

 

Post-Construction Survey 

CSE completed comprehensive surveys of the project area in December 2011 and April 2012.  

The December survey was used for final design and as the ñpre-constructionò condition of the 

beach.  The April 2012 survey was used to provide a ñpost-constructionò condition of the 

beach, including berm width in the borrow and fill areas.  Surveys extended from the back-

shore to the seaward side of the offshore shoal using RTK GPS.  Sand volume was computed 

via the average-end-area method, where the average volume between two stations is multi -

plied by the distance between the stations to find the total volume.  Unit volumes (volume of 

sand in the beach per linear foot ˈ Fig 17) and total volumes are compared to the December 

2011 (pre-project) and March 2008 (pre 2008 nourishment) conditions.  Table 4 shows unit 

volumes and total volumes for selected dates in the project area.  Profiles for all stations are 

given in Appendix 3.   
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TABLE 4.   Unit and total volumes for selected dates in the project area.  The excavation area is highlighted in red and the fill area in 
green.  Refer to Figures 11 and 12 for station locations.  Calculations begin at a common backshore point for each station and extend to 
the ī10-ft NAVD depth contour. 



 

Coastal Science & Engineering  Shoal Management Project 
FINAL REPORT [2384]  Isle of Palms, South Carolina 35 

Volume changes between December 2011 and April 2012 do not equal the payment quantity 

for two reasons.  The most significant is that natural erosion and/or accretion occurred 

between the two surveys before and during the project.  Sand that was added or lost from the 

borrow and fill areas naturally will sum with the volume moved during the project.  The other 

factor is that the work was measured by trucked volumes, which are based on a ñlooseò sand 

measure, not a compacted, in-place volume.  This decreases the net volume from what was 

moved to what remains in place after waves sort and compact the sand.  The project could 

have been paid for by utilizing in-place volumes; however, this generally means increased 

survey costs as well as higher bid prices.  The dynamic nature of the project area would have 

been another complicating factor, as rapid spreading of sand would be difficult to account for 

using in-place surveys. 

Volume analyses show that the beach within the borrow limits lost 66,760 cy between 

December 2011 and April 2012, which is ~76 percent of the project volume.  For comparison, 

this same area lost 76,870 cy between June and December 2011.  This shows that the scale 

of the project was not greater than typical beach changes occurring naturally due to 

erosion/accretion associated with shoal-bypass events.  Including some adjacent stations, 

which were likely impacted by the project as the beach adjusted to the excavations, the 

volume loss was ~78,760 cy (stations 270+00 thru 300+00), which is closer to the payment 

quantity.  Unit volume change in the borrow area showed that the maximum losses were on 

the order of 35 cy/ft in the most heavily excavated areas, while adjacent areas showed 

relatively little change (Fig 18).  The difference between the measured volume and the project 

volume is the background beach volume change from December 2011 to April 2012. 

Between December 2011 and April 2012, the fill area showed a net gain of 41,171 cy within 

the fill limits and a gain of 48,883 including nearby stations (which likely received sand that 

spread from the fill area).  The difference between this gain and the payment quantity (a 

difference of 38,880 cy) is the background erosion between December 2011 and April 2012 

and volume loss due to compaction of hauled sand.  This area lost ~17,000 cy between June 

and December 2011; and is assumed to have a greater background erosion rate between 

December 2011 and April 2012 based on limited profile data collected and visual observations 

at the beginning of the project (for example, station 304 was stable from June to December 

2011, but lost ~2,660 cy from December 2011 to March 2012, calculated to -6 ft NAVD).  Unit 

volumes in the fill area increased by up to 40 cy/ft (Fig 18). 
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FIGURE 18.  Unit volume change between December 2011 (pre-nourishment) and April 2012 
(post-nourishment).  The borrow area is highlighted in red and the fill in green.  These values 
include background erosion and accretion between the two surveys. 

 
 
 
 

 

 

 

 

 

 

 

 

Compared to the March 2008 condition (pre-nourishment), the southern half of the borrow 

area shows significant erosion while the northern half has an equal amount of accretion (Fig 

19).  Despite the shoal management project, which produced a volume loss up to ~35 cy/ft in 

the borrow area, the northern half shows a net accretion of 50-150 cy/ft compared to March 

2008.  The southern half has been steadily eroding following the shoal attachment in 2007, 

though there still is a wide protective berm/dune area between the water and structures.  Cur -

rently, the beach between station 260+00 and station 286+00 (2,600 linear ft from Beachwood 

East to Beach Club Villas II) shows less volume than the pre-nourishment condition (red 

dotted line in Fig 19).  The beach between stations 290+00 and 320+00 (Mariners Walk to the 

18th fairway) retains at least 100 cy/ft more sand than the pre-nourishment (March 2008) con-

dition (measured to the ī10-ft NAVD contour). 

For a simple beach condition assessment tool, the position of the mean lower low water 

(MLLW) contour (-3.1 ft NAVD) is plotted in Figure 20 compared to the March 2008 (pre-

nourishment) condition.  When the lines fall above zero (red dotted line), the shorel ine is fur-

ther seaward than it was in March 2008.  When the line is below zero, erosion has occurred.  

Generally, stations south of 288+00 (Mariners Walk) show landward retreat of the  MLLW con-

tour up to 400 ft near the Wild Dunes Property Owners Beach House.  Between December 

2011 (red line) and April 2012 (black line), the MLLW contour receded up to 70 ft, averaging 

37 ft.  In the fill area, the MLLW contour was 100 ft seaward of the pre-nourishment position 

as of December 2011.  After the shoal management project, the contour moved up to 90 ft 

seaward, returning it to near the March 2009 position.  




























