
 
 

Public Works Committee 
4:30 p.m., April 12, 2021 

Council Chambers  
1207 Palm Boulevard, Isle of Palms, South Carolina 

 
 

Public Comment:  
All citizens who wish to speak during the meeting must email their first and last name, 

address and topic to rhanna@iop.net no later than 3:00 p.m. the day before the 
meeting. 

 
Citizens may also provide public comment here: 

https://www.iop.net/public-comment-form 
 

Agenda 
 

1. Call to order - and acknowledgement that the press and public have been duly 
notified of the meeting in accordance with the Freedom of Information Act. 

2. Approval of previous meeting’s minutes – March 3, 2021 
3. Citizens’ Comments  
4. Department Report – Director Pitts and Assistant Director Asero 
5. Old Business 

a. Update on Phase III Drainage Project, small internal projects and 
Waterway Boulevard path elevation – Presentation by Thomas & Hutton 

b. Update on Island Wide Drainage Master Plan RFP  
c. Update on Non-Standard Service Fund eligible projects for FY22, FY23 

and FY24 
6. New Business 

a. Consideration of change order in the amount of $43,300 to the Thomas & 
Hutton contract for additional permitting efforts for the Phase III Drainage 
project 

b. Consideration of replacement of 2003 Mack Flatbed in the amount of 
$97,260 [FY21 Budget, Public Works, Capital Projects Fund, $40,000; 
Hospitality Tax Fund, $40,000 and State Accommodations Fund, $40,000]  

c. Consideration of FY22 CTC “C” funding request of eligible new 
construction projects 

d. Discussion of the creation of an Environmental Advisory Committee 
e. Discussion of beach traffic and parking 

7. Miscellaneous Business 
Next Meeting Date: 4:30 p.m., Wednesday, May 5, 2021 

8. Executive Session – If needed 
9. Adjournment 

mailto:rhanna@iop.net
https://www.iop.net/public-comment-form


PUBLIC WORKS COMMITTEE 
4:30pm, Wednesday, March 3, 2021 

Virtual Meeting via Zoom call due to COVID-19 Pandemic  
broadcasted live on YouTube: https://www.youtube.com/user/cityofisleofpalms 

MINUTES 

1. Call to order

Present: Council members Smith, Streetman, Ward

Staff Present: Asst. Administrator Hanna, Director Pitts, Director Kerr, Asst. Director
Asero

2. Approval of previous meeting’s minutes – February 3, 2021

Council Member Streetman made a motion to approve the minutes of the February 3, 2021 
meeting, and Council Member Smith seconded the motion. The motion passed unanimously. 

3. Citizens’ Comments  -- none

4. Department Reports – Director Pitts and Assistant Director Asero

Director Pitts reported that garbage and yard debris totals for January were as expected but 
miscellaneous debris collection was higher than normal. Vehicle maintenance is over budget for 
January, but Director Pitts said the year will end within budget. 

Asst. Director Asero reported that Eadie’s has been on the island working at two places on 29th 
Avenue, 45th Avenue, and the municipal lot. Charleston County repaired drainage at 25th 
Avenue. The pipe installed at Driftwood Lane is complete. 

Facilities maintenance work included exterior painting at the Public Works building, fencing 
repair at the Public Safety building, installation of parking stops in the municipal lots, and repair 
of the backflow preventer and waterline at the watersports dock. 

He also detailed the work completed at the Front Beach, including the installation of the new 
patio, repairs of the brick paver aprons on Ocean Boulevard, Comcast’s replacement of broken 
utility boxes, and the removal of old Front Beach streetlights.  

Debris was cleaned from the Connector by Public Works staff and the sweeping contractor. 
Public Works staff also installed ROC at Forest Trail and completed heavy pruning at the 40th 
Avenue beach access. 

DRAFT



Public Works Minutes, 3/3/2021 
 

2 
 

Council Member Smith asked about the possibility of photo documenting the debris from the 
Connector by the Public Works staff. Director Pitts said that time does not always allow for 
taking pictures of the debris. During the busy season, Fire and Police staff also pickup debris. 

5. Old Business  

A. Update on Phase III Drainage Project, small internal projects, and Waterway 
Boulevard path elevation – presentation by Thomas & Hutton 

Director Kerr reported that Thomas & Hutton has submitted four of five permits for the larger 
outfall projects. Thomas & Hutton has received positive feedback from OCRM and the Army 
Corps of Engineers. City staff continues to work with Wild Dunes on aligning easements for the 
41st Avenue outfall portion of the project.  

Construction on the Forest Trail and 30th Avenue outfalls is expected to begin in September 2021 
and take approximately 9 months to complete. Work on the 41st Avenue outfall is expected to 
begin in September 2022 and be completed in early 2023. 

Regarding the smaller internal projects, Director Kerr said Gulfstream is working on three of 
those projects at 41st Avenue.  

Staff recently received the cost estimates from Thomas & Hutton for the Waterway Boulevard 
improvements. The estimate is higher than expected, but he said it also needs more study to 
understand how much additional is required from the City. Director Kerr said lighting the path 
was not part of the estimate and that may not be something Thomas & Hutton could do as part of 
their work. 

B. Discussion of Dominion Energy’s Non-Standard Service Fund and list of eligible 
projects  

Council Member Ward said he would like to make a recommendation to City Council regarding 
these projects so they can be included in the FY22 budget discussions. Committee members 
discussed the projects and potential impacts of construction on the community. Committee 
members agreed to suggest projects 1, 3, and 4 (undergrounding utilities at the City Marina, 21st 
Avenue, and 14th Avenue) be included in the FY22 budget. 

6. New Business 

A. Discussion of FY22 Operating Budget for the Public Works Department 

Administrator Fragoso reviewed the highlights of the Public Works department operating budget. 
She said work is still being done on salaries. An increase in the contingency monies available for 
smaller drainage issues is proposed. $192,000 is included for the completion of a Masterplan for 
Drainage. The project will begin in FY21 and be completed in FY22. 

Director Pitts suggested looking at fuel and oil costs across all departments as costs have recently 
risen. 
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B. Discussion of upcoming Phase IV Drainage – Island-wide Drainage Masterplan RFP 

Director Kerr said that once Phase III Drainage is complete the City would like to a plan 
studying the drainage needs from 30th Avenue to Breach Inlet. In addition, they would like a plan 
that looks island wide going forward of how the City is to maintain the existing drainage system. 
This would include looking at how much is put aside annually in contingency, what City codes 
allow in terms of development, and giving the City a long-range roadmap for overall 
maintenance. He added the plan would prioritize which projects to work on. 

Committee members agreed this is a good proactive approach to the drainage issues on the 
island. Administrator Fragoso said the Planning Commission will be involved in the process, but 
ultimately the final recommendation to the full City Council would come from this committee as 
to the best vendor for this project. 

7. Miscellaneous Business 

The next meeting of the Public Works Committee will be Wednesday, April 7, 2021 at 4:30pm. 

8. Adjournment 

Council Member Smith made a motion to adjourn, and Council Member Streetman seconded the 
motion. The meeting was adjourned at 5:24pm. 

Respectfully submitted, 

Nicole DeNeane   
City Clerk 



CY2019 CY 2020 CY 2021
Column1
Jan  223.61 162.77 177.84 General duties
Feb  135.17 140.66 146.48

Mar  147.4 212.04 204.6 Sanitation:
Apr  241.17 177.52
May  258.45 252.56

Jun  294.31 394.38  39.18 tons of misc. debris in March 
Jul  379.48 415.12 was transported to Palmetto Commerce Pkwy. **
Aug  292.36 270.71
Sept  188.86 224.87
Oct  Dorian 196.94
Nov  153.27 207.44    VEHICLE MAINTENANCE                           Beginning Budget $90,000.00
Dec  211.04 224.45

                                           Fund 10 GENERAL FUND
03/01/2021       10‐4620.5017 VEHICLE MAINTENANCE                                    BEG. BALANCE 55,581.21

CY 2019 CY 2020 CY 2021 03/04/2021 AP     VOID Void Invoice 01W5544.02 00029                               ‐ 6,452.42            49,128.79
03/04/2021 AP INV     PW‐26 MACK TRUCK FROM PWD TO HUGHES MOTO   350.00         49,478.79

Column1 03/08/2021 AP INV     WELDING OF FLAT BED TRUCK                                               594.83         50,073.62
Jan  190.61 155.93 183.07 03/09/2021 AP INV     PW‐16 TIRE REPLACEMENT WITH SERVICE CALL             665.27         50,738.89
Feb  131.74 157.44 156.06 03/09/2021 AP INV     PWD "BULLET ROLLER BAR"                                                    232.76         50,971.65
Mar  174.3 193.74 282.37 03/12/2021 AP INV     T‐BOLT CLAMPS, SUCTION HOSES, ELBOW, ADA              58.02         51,029.67
Apr  184.59 265.04 03/15/2021 AP INV     PW‐26 2014 MACK ‐ CHECK ENGINE LIGHT ‐               12,132.93         63,162.60
May  202.48 218.67 03/19/2021 AP INV     PW‐26 2014 MACK ‐ CHECK ENGINE LIGHT ‐                 1,840.34         65,002.94
Jun  159.4 182.49 03/23/2021     CR RCPT MISCELLANEOUS                                                                         58.02         64,944.92
Jul  209.97 198.07 03/25/2021 AP INV     T‐BOLT CLAMP & HOSE ASSEMBLY ‐ PWD                         132.87          65,077.79
Aug  249.39 258.37 03/26/2021 AP INV     TUBING ASSEMBLY & (2) HOSE ASSEMBLY                        212.05          65,289.84
Sept  53.11 257.64 03/30/2021 AP INV     2 "CARLISLE 560443 25X9X12 TIRES ‐ PWD                        307.02          65,596.86
Oct  246.75 252.81 03/31/2021        10‐4620.5017       END BALANCE                                                   16,526.09          65,596.86
Nov  165.36 171.54
Dec  117.26 194.08 REMAINING BALANCE 24,403.14
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                  PUBLIC WORKS MARCH 2021 

           Assistant director of Storm water and Facilities              
Drainage  

• Charleston county 25th Ave drainage repair scheduled. 
• Charleston county stormwater review plans for new home construction. 
• Drainage plan and RFB for 34th and Hartnett. 
• Small internal drainage projects. 

 
 Facilities  

• Painting of front beach white fence by public works. 
• Repair of broken irrigation main lines at city hall. 
• Repair of broken parking lot lights at the marina. 
• Scheduling city hall generator PM service. 
• A/C repair at city hall. 
• PM filter change on public works fuel dispensers. 
• Estimate for concrete pad for generator at the Recreation center. 
• Repair of a broken electrical line for the fuel pumps at the marina. 
• Repair/reprogram of fuel pump software at the public safety building. 
• Estimates for city hall office painting. 

 
Front beach  

• Clean up of parking lot / Front beach Ocean Blvd. trash and debris by public works. 
• Ordering of supplies and managing cleaning crews for restrooms. 
• Removal of ROC from the municipal lot and installing at public works/city hall. 
• Second repair of brick paver aprons on Ocean Blvd. 
• Painting of city owned street light poles at 14th and Palm Blvd. complete. 
• Installation of concrete aprons around the drop inlets at municipal lot B. 

 
Landscaping / Rights of way / Connector / Parks 

• Clean up of debris on the connector by public works and sweeping contractor. 
• Pleasant places ROW contract amendment due to SCDOT parking plan on Palm Blvd. 
• Pleasant places annual pine straw and mulch to front beach. 
• Maintenance of Palm Blvd. 
• Cutting and clean up of Breech inlet parking lot for SCDOT expansion. 

 
Compactor / Dumpster  

• Cleaned compactor pad and recycling area. 
• Removal of bulk items left by the PSB compactor. 
• Repair of broken hydraulic line and PM service to city compactor. 
• Pressure washing of city trash compactor by public works. 

 
Certifications, training and meetings 

• Monthly UST testing of marina, public works and public safety building. 
• UST annual tank testing public works. 
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PROJECT : Waterway Blvd Pathway REVISED:

LOCATION : Isle of Palms, SC

ESTIMATOR : BJP X

ITEM DESCRIPTION UNITS UNIT MEASURE PER UNIT TOTAL COST

7141113 18" RC pipe (Class III) 920               LF 75.00$                             69,000.00$                      

Grate Inlet (48" X48") 9                   EA 4,500.00$                        40,500.00$                      

15" Tide Control Check Valve 5                   EA 3,500.00$                        17,500.00$                      

18" Tide Control Check Valve 4                   EA 3,500.00$                        14,000.00$                      

7192020 Drop Inlet (24" x 36") 6                   EA 4,500.00$                        27,000.00$                      

Typical Treatment A 2,250             LF 73.00$                             164,250.00$                    

Typical Treatment A (driveways) 200               LF 200.00$                           40,000.00$                      

Typical Treatment A' 3,720             LF 19.00$                             70,680.00$                      

Typical Treatment B 1,825             LF 19.00$                             34,675.00$                      

Typical Treatment C 385               LF 19.00$                             7,315.00$                        

Typical Treatment D 345               LF 19.00$                             6,555.00$                        

Table Top Crossing 35                 LF 37.00$                             1,295.00$                        

SUBTOTAL 492,770.00$                   

Contingency                                                       at                25.0 % 123,192.75$                    

GRAND TOTAL OPINION OF CONSTRUCTION COST $615,963

OPINION OF PROBABLE CONSTRUCTION COST

DATE PREPARED : 02/23/2021

BASIS FOR ESTIMATE

(No design completed-Master Plan) 

(Preliminary design)

(Other)

QUANTITY COST

(Final design)

Notes:

1. No property costs (drainage easement, temporary const. easements, right-of way, etc.) are included.

2. Does not include mobilization, traffic control, construction staking, as-built construction plans, silt fence, etc.

3. No soft costs included such as Engineering, Surveying, Permitting, Legal, Land Acquisition, etc.

OPINION OF PROBABLE CONSTRUCTION COST

Since the Engineer has no control over the cost of labor, materials, equipment, over the Contractor's methods of determining prices, or over competitive bidding or market conditions, the 
Opinions of Probable Construction Costs provided for herein are made on the basis of his experience and qualifications.  These opinions represent his best judgment as a design professional 

familiar with the construction industry.  However, the Engineer cannot and does not guarantee that proposals, bids, or the construction cost will not vary from Opinions of Probable 
Construction Costs prepared by him.  



TREATMENT DESCRIPTION LF x WIDTH
UNIT 

MEASURE

IN COST 

UNITS

UNIT 

MEASURE
PER UNIT TOTAL COST COST PER LF

TOTAL COST 

PER LF

Selected Clearing & Grubbing (12' x 1') 27000 SF 0.62 AC 15,000.00$ 9,297.52$   5.00$     

Removal & Disposal of Existing Pavement (Pathway) (5' x 1') 11250 SF 1249.88 SY 75.00$        93,740.63$ 42.00$   

Marine Limestone Base Course (4" Uniform) (3' x 1') 6750 SF 749.99 SY 15.00$        11,249.89$ 5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 24750 SF 2749.97 SY 5.00$          13,749.86$ 7.00$     

Controlled Fill - Borrow Material (12' x 1' x 0.5') 13500 CF 500.00 CY 30.00$        14,999.99$ 7.00$     

Sodding (4' x 1') 9000 SF 999.90 SY 15.00$        14,998.50$ 7.00$     

Selected Clearing & Grubbing (12' x 1') 2400 SF 0.06 AC 15,000.00$ 826.45$      5.00$     

Removal & Disposal of Existing Pavement (Pathway) (5' x 1') 1000 SF 111.10 SY 75.00$        8,332.50$   42.00$   

Marine Limestone Base Course (4" Uniform) (3' x 1') 600 SF 66.67 SY 15.00$        999.99$      5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 2200 SF 244.44 SY 5.00$          1,222.21$   7.00$     

Controlled Fill - Borrow Material (12' x 1' x 0.5') 1200 CF 44.44 CY 30.00$        1,333.33$   7.00$     

Replacement of Existing Driveways (12' x 1') 2400 SF 266.64 SY 100.00$      26,664.00$ 134.00$ 

Selected Clearing & Grubbing (5' x 1') 18600 SF 0.43 AC 15,000.00$ 6,404.96$   2.00$     

Marine Limestone Base Course (4" Uniform) (3' x 1') 11160 SF 1239.99 SY 15.00$        18,599.81$ 5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 40920 SF 4546.62 SY 5.00$          22,733.11$ 7.00$     

Sodding (3' x 1') 11160 SF 1239.88 SY 15.00$        18,598.14$ 5.00$     

Selected Clearing & Grubbing (5' x 1') 9125 SF 0.21 AC 15,000.00$ 3,142.22$   2.00$     

Marine Limestone Base Course (4" Uniform) (3' x 1') 5475 SF 608.33 SY 15.00$        9,124.91$   5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 20075 SF 2230.53 SY 5.00$          11,152.67$ 7.00$     

Sodding (3' x 1') 5475 SF 608.27 SY 15.00$        9,124.09$   5.00$     

Selected Clearing & Grubbing (5' x 1') 1925 SF 0.04 AC 15,000.00$ 662.88$      2.00$     

Marine Limestone Base Course (4" Uniform) (3' x 1') 1155 SF 128.33 SY 15.00$        1,924.98$   5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 4235 SF 470.55 SY 5.00$          2,352.75$   7.00$     

Sodding (3' x 1') 1155 SF 128.32 SY 15.00$        1,924.81$   5.00$     

Selected Clearing & Grubbing (5' x 1') 1725 SF 0.04 AC 15,000.00$ 594.01$      2.00$     

Marine Limestone Base Course (4" Uniform) (3' x 1') 1035 SF 115.00 SY 15.00$        1,724.98$   5.00$     

Surface Plane Asphalt Pavement 1.0" (8' x 1') + (3' x 1') 3795 SF 421.66 SY 5.00$          2,108.31$   7.00$     

Sodding (3'x 1') 1035 SF 114.99 SY 15.00$        1,724.83$   5.00$     

Hot Mix Asphalt Surface Course Type B (9.5' x 1' x 0.5')* 166.25  CF 9.14 TON 100.00$      914.38$      27.00$   
Crosswalk Striping - - 35.00 LF 10.00$        350.00$      10.00$   

*(9.5' x 1' x 0.5') assuming 8' flat top with 3:1 side slopes and 6" layer thickness

Table Top Crossing 37.00$     

19.00$     

73.00$     

19.00$     

19.00$     

Typical Treatment A (driveways)

19.00$     

200.00$    

Typical Treatment D

Typical Treatment C

Typical Treatment B

Typical Treatment A'

Typical Treatment A



 

 

 

 

 

 

 

April 9, 2021 

 

 

 

Mr. Douglas Kerr 

City of Isle of Palms 

P.O. Drawer 508 

Isle of Palms, SC 29451 

 

 

Re:       Phase 3 Drainage Outfall 

Design and Permitting 

City of Isle of Palms, South Carolina 

T&H J-27670.0004 

Change Order Request 

 

Dear Mr. Kerr: 

 

      Thank you for requesting our professional engineering services for the Isle of Palms Phase 

3 Drainage Outfalls Project. As you are aware, Thomas & Hutton has completed the design of 

the three outfalls and is currently in the permitting phase. Each outfall is being permitted 

separately for scheduling purposes, with the following prioritization: 1) Forest Trail Outfall, 2) 30th 

Avenue Outfall, and 3) 41st Avenue Outfall. This includes separate permits, for each outfall, 

including SCDHEC-OCRM (CZC), SCDHEC-BOW (NPDES), Charleston County MS4, and SCDOT. In 

addition, two of the three outfalls have two (2) Critical Area permits (USACE/OCRM) associated 

with them, for a total of five (5) Critical Area permits. This is due to the impact threshold and 

mitigation requirements. The current permitting approach will minimize the need for mitigation.  

 

Now that designs are completed and permitting is underway, it is apparent that some 

mitigation will be required. Our sub-consultant, Terracon, is proposing to provide services for the 

Permittee-responsible Mitigation Coordination and Plan. 

 

 Funding assistance has been provided in the form of identifying funding sources, 

attending meetings, and developing an application package for an RIA Grant for the entire 

Phase 3 area. Based on feedback from the grant authority from the Phase 3 application, the 

grant application package was revised to be specific to the Forest Trail Outfall Project. We 

expect to continue to provide support and coordination on the current application, and with 

future applications. We expect to apply for an additional grant for the 41st Avenue Outfall 

Project once the grant cycle reopens.  

 

Given the required approach to break out the outfalls into separate permits, the need for 

a mitigation plan and coordination, and the grant application services provided to date and 

expected to be provided in the future, we are requesting the current contract be amended to 

increase the budgets for the Permitting Task and Funding Assistance Task. 

 

SCOPE OF SERVICES 

 

The proposed Scope of Services includes: 
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Forest Trail Outfall 

• Infrastructure Critical Area Permit Submittal & Coordination - Submitted, 

coordination is ongoing. 

• Channel Critical Area Permit Submittal & Coordination - Submitted, coordination 

is ongoing. 

• SCDOT Encroachment Permit – Submitted, addressed comments, and 

resubmitted.  

• Charleston County MS4 – Submitted 

• SCDHEC-OCRM (CZC) – Conditional Approval 

• SCDHEC-BOW (NPDES) – Submitted  

 

30th Avenue Outfall 

• Infrastructure Critical Area Permit Submittal & Coordination - Submitted, 

coordination is ongoing. 

• Channel Critical Area Permit Submittal & Coordination - Submitted, coordination 

is ongoing. 

• SCDOT Encroachment Permit – Submitted, in process of addressing comments.  

• Charleston County MS4 – Application completed. 

• SCDHEC-OCRM (CZC) – Application completed. 

• SCDHEC-BOW (NPDES) – Application completed. 

 

41st Avenue Outfall 

• Critical Area Permit Submittal & Coordination – Application is in process. 

• SCDOT Encroachment Permit – Submitted, in process of addressing comments.  

• Charleston County MS4 – Application completed. 

• SCDHEC-OCRM (CZC) – Application completed. 

• SCDHEC-BOW (NPDES) – Application completed. 

 

Permittee-responsible Mitigation Coordination and Plan 

 

Funding Assistance 

• Coordination and support for Forest Trail Outfall RIA Grant 

• Development of permit package, coordination, and support for 41st Avenue RIA 

Grant – Next Grant Cycle 

 

SCHEDULE 

 

We will provide the proposed services by mutual agreement with the City. We 

understand that these projects are time sensitive, and we will execute the services in a timely 

manner. 

 

CONTRACT TERMS 

 

This change order is to be performed under the terms and conditions of our original 

contract with the City (Phase 3 Drainage Outfall Design and Permitting Contract, January 16, 

2019).  

 

This proposed change order will be open for acceptance until April 30, 2021 unless 

changed by us in writing. The Consultant has developed this change order based on our 

anticipated 2021 rates. We have assumed (as most services are provided on a time and 
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expense basis) that labor rates will be adjusted each calendar year. We appreciate the 

opportunity to prepare this proposal and look forward to working with you on the project. 

 

COMPENSATION  

 

Phase Fee                        

Structure 

Current              

Budget 

Additional                 

Fee 

Revised               

Budget 

Permitting Phase Time & Expense $66,200.00 $37,000.00 $103,200.00 

Funding Assistance Time & Expense $12,900 $6,300 $19,200 

     

 

Should you have any questions about this contract change request, please do not 

hesitate to contact me at (843) 725-5280, or via e-mail at karkowski.r@tandh.com.  

 

 

 

Sincerely, 

 

      THOMAS & HUTTON  

 

 

 

 

 

      Richard Karkowski, PE, PH, CPSWQ, D.WRE 

      Principal / Project Manager 

 

RPK/ala 

 

Enclosures:  1. 2021 Rate Sheet 

 

 
 



 
 

 Consulting Services on a Time and Expense Basis 
 

 
WWW .THOMASANDHUTTON .COM  

 

 

January 1, 2021   

Thomas & Hutton provides services on a time and expense basis as follows: 

1. This basis includes allowance for direct salary expenses and for direct non–salary expenses.  It also provides for services we may subcontract to others. 

2. Direct salary expenses are generally based upon our payroll costs.  The payroll costs include the cost of salaries and wages (including sick leave, vacation, and holiday pay) for time directly 
chargeable to the project; plus, unemployment, excise, payroll taxes, and contributions for social security, employment compensation insurance, retirement benefits, and medical and 
insurance benefits. 

The current hourly rate charges for each skill position for 2021 are as follows: 
 

Hourly 
Rate 

Engineer Survey Landscape GIS Quality Control 
Business/ 

Administrative 

$ 250.00 Consultant Consultant Consultant Consultant Consultant  

$ 225.00 Senior Manager Senior Manager Senior Manager Senior Manager Senior Manager Senior Manager 

$ 205.00 
Project Manager V 
Project Engineer V 

Survey Manager V 
Project Surveyor V 

Survey Party (3–Men) 

Landscape Architect V 
LA Project Manager V 

GIS Manager V   

$ 190.00 
Project Manager IV 
Project Engineer IV 

Survey Manager IV 
Project Surveyor IV 

Landscape Architect IV 
LA Project Manager IV 

GIS Manager IV  
Senior Application Developer IV, 
Software/Computer Consultant IV 

$ 175.00 
Project Manager III 
Project Engineer III 

Survey Manager III 
Project Surveyor III 

Landscape Architect III 
LA Project Manager III 

GIS Manager III  
Senior Application Developer III, 
Software/Computer Consultant III 

$ 165.00 
Project Manager II 
Project Engineer II 

Survey Manager II 
Project Surveyor II 

Landscape Architect II 
LA Project Manager II 

GIS Manager II Construction Administrator II 
Senior Application Developer II, 
Software/Computer Consultant II 

$ 150.00 
Project Manager I 
Project Engineer I 

Survey Manager I 
Project Surveyor I 

Survey Party (2–Men) 

Landscape Architect I 
LA Project Manager I 

GIS Manager I Construction Administrator I 
Grant Administrator, Senior 

Application Developer I, 
Software/Computer Consultant I 

$ 140.00 
Designer IV 

Engineering Technician IV 
Staff Surveyor V 

Survey Field Supervisor 
Landscape Designer IV GIS Analyst IV Field Representative V Application Developer IV 

$ 130.00 
Designer III 

Engineering Technician III 
Staff Surveyor IV Landscape Designer III GIS Analyst III Field Representative IV Application Developer III 

$ 120.00 
Designer II 

Engineering Technician II 
Staff Surveyor III Landscape Designer II GIS Analyst II  Application Developer II 

$ 110.00 
Designer I 

Engineering Technician I 
Survey Party (1–Man) 

Staff Surveyor II 
Landscape Designer I GIS Analyst I Field Representative III 

Application Developer I, 
Permit Coordinator II, Admin IV 

$ 100.00 CADD Technician III 
Survey Technician III 

Staff Surveyor I 
Landscape Technician III GIS Technician III Field Representative II Permit Coordinator I 

$ 90.00 CADD Technician II Survey Technician II Landscape Technician II GIS Technician II   

$ 85.00 CADD Technician I Survey Technician I Landscape Technician I GIS Technician I Field Representative I Admin III 

$ 80.00      Admin II 

$ 75.00      Admin I 

$ 400.00 Expert Witness      

 

3. When warranted, overtime will be charged for any non–salary employees.  Overtime hours will be billed at 1-1/2 times the individuals charge rate. 

4. Direct non–salary (reimbursable) expenses, including printing, reproduction, air travel, lodging, and meals are billed at cost.  Travel in company or private vehicles will be billed at the IRS 
Standard Mileage Rate of $0.56 per mile and may be revised based on fuel pricing.  Outside consultant fees will be billed at 1.15 times the cost. 

5. All rates and charges are effective through January 1, 2022, including printing, reproductions, materials, and travel and are subject to change at that time.  New rates and costs will become 
immediately effective to contracts in effect at the time of rate changes. 

 






































	Waterway Blvd.Pathway_REV.pdf
	Sheets and Views
	L1.1 LANDSCAPE PLAN
	L1.2 LANDSCAPE PLAN
	L1.3 LANDSCAPE PLAN
	L1.4 LANDSCAPE PLAN
	L1.5 LANDSCAPE PLAN
	L1.6 LANDSCAPE PLAN
	L1.7 LANDSCAPE PLAN
	L1.8 LANDSCAPE PLAN
	L1.9 SECTION ELEVATIONS
	L1.10 SECTION ELEVATIONS
	L1.11 SECTION ELEVATIONS


	Waterway Blvd Pathway Cost Estimate 2.23.21.pdf
	Pub Works Committee Agenda packet 4.12.2021.pdf
	2021 Dashboard - March.pdf
	DPW March.pdf
	Pub Works Committee Agenda packet 4.12.2021.pdf
	Pub Works Committee Agenda 4.12.2021 draft.pdf
	20210303_PublicWorksMinutes.pdf
	IOP Phase 3 Drainage CO_1.pdf
	mack bid
	20210407144225964.pdf





